To: Williams, Mike[Mike Williams@tetratech.com]j
From: McCoy, Erin

Sent: Thur 2/9/2017 6:56:02 PM

Subject: RE: updated Des Moines TCE/Dico schedule

Mike, are we still on track to get the cost estimates to be before the weekend?

7 y
A pigrt

Erin McCoy, P.G. | Remedial Project Manager

EPA Region 7| Superfund Division | Superfund Remediation Branch
11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7977

mecoy.erin@epa.gov | www.epa.gov

From: Williams, Mike [mailto:Mike Williams@tetratech.com]
Sent: Thursday, February 02,2017 4:13 PM

To: McCoy, Erin <McCoy.Erin@epa.gov>

Subject: updated Des Moines TCE/Dico schedule

Erin:

We should be able to meet the following schedule, assuming no funding gap:

1.  Building Demo updated costs: February 9, 2017

2. South Pond updated costs: February 10, 2017

3. Building Demo updated ARARs (I’m not sure if you want to see this before it goes in the
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document?): February 10,2017
4. South Pond updated ARARs (same comment): February 17, 2017
5. Building Demo revised document: February 16,2017

6.  South Pond revised document: February 21, 2017

**We’ll need to have confirmation on the two documents before finishing the final report. I'm
not sure I can give you a date on that. Assume one to two weeks extra (Early finish Feb. 28 —
late finish March 7).

Thanks,
Mike
Mike Williams | $r. Project Manager/Mydrogeoiogist

i www tetratech.co

Mike Willlams@tetratech.com

Tetra Tech | Complex World, Clear Solutiong™
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